
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/11/2003

ESTIMATE SUMMARY 15:08:16

CONTID: C14350         ESTIMATE NO: 0004 PROG 1998

PCN: 14350-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

2 SITES - Noisewall & Pine Creek PERCENT TIME:

PROJECT NO: IM 0252-362                   

2 SITES - Noisewall & Pine Creek

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SUN CONSTRUCTION, INC. PAY PERIOD ENDING 07/31/2003 DATE TIME STARTED 04/04/2003

4004 MARK DABLING BLVD. DATE LET 02/20/2003 DATE WORK BEGAN

 DATE AWARDED 03/14/2003 DATE TIME STOPPED 09/07/2004

 DATE CONTRACT EXECUTED 04/03/2003 DATE ACCEPTED 09/07/2004

COLORADO SPGS CO 80907-4202719/533-4004 DATE NOTICE TO PROCEED 04/04/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,718,174.25 PARTICIPATING $ $ 57,555.32

AWARD PROJECT AMT: 1,493,932.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -625.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.38

WORK DAYS

WORK DAYS

16.58%

1,433,381.65

57,555.32

57,555.32

56,930.23

$

$

$

$

284,792.60

0.00

284,792.60

0.00

284,792.60

-3,374.35

0.00

281,418.25

0.00

AMOUNT DUE 281,418.25 56,930.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 56,930.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

60.5 TIME ALLOW: 176

ORIG TIME ALLOW: 105
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PCN: 14350-BID    ESTIMATE RUN 08/11/2003

PROJECT: IM 0252-362                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:16

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - PINE CRK 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

13,554.00000 13,554.001.000

0.00

0007 REM TREE MCR LINE #1 1.000

0.000

202-00010  
 

1.000

EACH

957.00000 957.001.000

0.00

0010 REMOVAL OF FENCE 0.000

0.000

202-01000  
 

634.000

M   

1.30000 0.000.000

0.00

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,525.700

47.840

203-00060  
 

4,050.000

M3  

9.30000 33,233.923,573.540

444.91

0020 BORROW 0.000

0.000

203-00200  
 

0.000

M3  

6.00000 0.000.000

0.00

0025 CLAY PLATING (COMPLETE IN PLACE) 0.000

0.000

203-00710  
 

8.000

M3  

145.10000 0.000.000

0.00

0030 CONTAMINATED SOIL EXCAVATION & DISPOSAL 169.000

0.000

203-00910  
 

169.000

M3  

26.90000 4,546.10169.000

0.00

0035 BACKHOE 20.000

2.000

203-01510  
 

39.000

HOUR

111.30000 2,448.6022.000

222.60

0040 STRUCTURE EXCAVATION (SPECIAL) 34.960

18.500

206-00010  
 

1,369.000

M3  

20.00000 1,069.2053.460

370.00

0045 STRUCTURE BACKFILL (CLASS 2) 0.000

87.000

206-00200  
 

308.000

M3  

20.60000 1,792.2087.000

1,792.20

0050 FILTER MATERIAL (SPECIAL) 47.500

0.000

206-00505  
 

188.000

M3  

35.50000 1,686.2547.500

0.00
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PCN: 14350-BID    ESTIMATE RUN 08/11/2003

PROJECT: IM 0252-362                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:16

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - PINE CRK 

0055 TOPSOIL 36.370

0.000

207-00205  
 

80.000

M3  

28.30000 1,029.2736.370

0.00

0060 EROSION BALES (WEED FREE) 30.000

0.000

208-00011  
 

30.000

EACH

23.70000 711.0030.000

0.00

0065 SILT FENCE 82.300

0.000

208-00020  
 

83.000

M   

5.45000 448.5482.300

0.00

0070 CONCRETE WASHOUT STRUCTURE 0.800

0.000

208-00045  
 

1.000

EACH

6,958.00000 5,566.400.800

0.00

0075 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.800

HA  

1,938.00000 0.000.000

0.00

0080 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

1.500

HA  

9,042.00000 0.000.000

0.00

0085 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.700

HA  

2,052.00000 0.000.000

0.00

0086 MULCH TACKIFIER ADDED PER CMO #8, MCR LINE #5 0.000

0.000

213-00061  
 

255.000

KG  

4.89000 0.000.000

0.00

0090 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

9,114.00000 0.000.000

0.00

0095 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 0.000

0.000

214-00350  
 

130.000

EACH

31.00000 0.000.000

0.00

0100 *EVERGREEN TREE (1.2 METER) (BALL AND BURLAP) 0.000

0.000

214-00504  
 

4.000

EACH

317.00000 0.000.000

0.00
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PCN: 14350-BID    ESTIMATE RUN 08/11/2003

PROJECT: IM 0252-362                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:16

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - PINE CRK 

0105 *PERENNIALS (56 MM POT) 0.000

0.000

214-00905  
 

300.000

EACH

2.00000 0.000.000

0.00

0110 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

950.000

EACH

8.00000 0.000.000

0.00

0115 *SOIL RETENTION BLANKET (COCONUT) 0.000

0.000

216-00037  
 

874.600

M2  

2.10000 0.000.000

0.00

0120 GEOTEXTILE (DRAINAGE) (CLASS A) 1,174.450

164.950

420-00110  
 

3,877.800

M2  

1.90000 2,544.861,339.400

313.41

0125 *DRILLED CAISSON (600 MM) 0.000

33.550

503-00024  
 

134.000

M   

252.00000 8,454.6033.550

8,454.60

0130 GROUTED RIPRAP 0.000

0.000

506-00035  
 

430.000

M2  

168.20000 0.000.000

0.00

0135 RIPRAP (GABIONS) (PVC COATED) 231.100

0.000

506-00105  
 

302.000

M3  

86.40000 19,967.04231.100

0.00

0140 RIPRAP (150 MM) 6.900

0.000

506-00206  
 

7.000

M3  

66.90000 461.616.900

0.00

0145 RIPRAP (300 MM) 656.040

98.970

506-00212  
 

2,015.000

M3  

54.10000 40,846.04755.010

5,354.28

0150 RIPRAP (450 MM) 0.000

0.000

506-00218  
 

286.000

M3  

71.60000 0.000.000

0.00

0155 RIPRAP (600 MM) 6.120

7.920

506-00224  
 

88.000

M3  

71.60000 1,005.2614.040

567.07
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PCN: 14350-BID    ESTIMATE RUN 08/11/2003

PROJECT: IM 0252-362                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:16

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - PINE CRK 

0160 CONCRETE CLASS D 0.000

56.700

601-03000  
 

188.300

M3  

423.20000 23,995.4456.700

23,995.44

0165 REINFORCING STEEL 0.000

5,382.540

602-00000  
 

13,783.000

KG  

1.20000 6,459.055,382.540

6,459.05

0170 FENCE (PLASTIC) 382.000

16.000

607-11525  
 

420.000

M   

5.20000 2,069.60398.000

83.20

0175 DETOUR CULVERT PIPE 1.000

0.000

617-03000  
 

1.000

L S 

38,588.00000 38,588.001.000

0.00

0180 WATER LINE (SPECIAL) 1.000

0.000

619-00010  
 

1.000

L S 

7,569.00000 7,569.001.000

0.00

0185 HAUL ROAD 0.500

0.000

621-00200  
 

1.000

L S 

9,415.00000 4,707.500.500

0.00

0186 CONST SURVEYING (HOUR) EXTRA SURVEYING, MCR LINE #2 1.900

0.000

625-00001  
 

2.000

HOUR

100.00000 190.001.900

0.00

0190 *CONSTRUCTION SURVEYING 0.720

0.080

625-00000  
 

0.500

L S 

11,482.00000 9,185.600.800

918.56

0195 *MOBILIZATION 0.250

0.000

626-00000  
 

0.500

L S 

39,494.00000 9,873.500.250

0.00

0200 *FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

21.80000 0.000.000

0.00

0205 *TRAFFIC CONTROL MANAGEMENT 50.000

21.000

630-00012  
 

135.000

DAY 

310.00000 22,010.0071.000

6,510.00
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PCN: 14350-BID    ESTIMATE RUN 08/11/2003

PROJECT: IM 0252-362                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:16

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - PINE CRK 

0208 TRAF CTRL INSPECTION ADDED TRAFFIC CONTROL INSPECTION 
FOR PINE CREEK PHASE,CMO#5

26.000

9.000

630-00007  
 

97.000

DAY 

230.00000 8,050.0035.000

2,070.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 1.000

0.000

630-80342  
 

2.000

EACH

75.00000 75.001.000

0.00

0215 *DRUM CHANNELIZING DEVICE 7.000

0.000

630-80360  
 

14.000

EACH

52.00000 364.007.000

0.00

0217 ADDED ITEM (DOLLAR)/ PINE CREEK RUNDOWN REPAIR CMO 
#11, MCR LINE #8

0.000

0.000

900-00006  
 

21,399.360

DOL 

1.00000 0.000.000

0.00

0220 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 ADDED ITEM (DOLLAR)/ COST FOR DRILL RIG FOR SOIL 
BORING TO DETERMINE BEDROCK,

312.500

0.000

900-00006  
 

312.500

DOL 

1.00000 312.50312.500

0.00

0445 F/A COST FOR REMOVAL EMBANKMENT AND REROUTE THE CLEAR 
WATER PIPE

0.000

0.000

700-70035  
 

35,747.750

F A 

1.00000 0.000.000

0.00

0450 ADDED ITEM (DOLLAR)/ CLAIM PAYMENT LINE CMO #9, MCR 
LINE# 6

0.000

0.000

900-00006  
 

46,500.790

DOL 

1.00000 0.000.000

0.00

CAT 273,771.0857,555.32780,560.74CURRENT AMT0200 $ $ $

CAT NO0300 SITE B - WALL 

0225 *POTHOLING 0.000

0.000

203-01597  
 

3.000

HOUR

213.00000 0.000.000

0.00

0230 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

148.000

M3  

12.50000 0.000.000

0.00
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PCN: 14350-BID    ESTIMATE RUN 08/11/2003

PROJECT: IM 0252-362                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:16

CUMULATIVE
AMOUNT

CAT NO0300 SITE B - WALL 

0235 TOPSOIL 0.000

0.000

207-00205  
 

0.000

M3  

28.30000 0.000.000

0.00

0240 STOCKPILE TOPSOIL 0.000

0.000

207-00210  
 

0.000

M3  

16.10000 0.000.000

0.00

0245 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

23.70000 0.000.000

0.00

0250 SILT FENCE 0.000

0.000

208-00020  
 

161.000

M   

5.45000 0.000.000

0.00

0255 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

1.000

EACH

6,958.00000 0.000.000

0.00

0260 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.800

HA  

1,938.00000 0.000.000

0.00

0265 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.800

HA  

2,052.00000 0.000.000

0.00

0270 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

67.090

T   

145.50000 0.000.000

0.00

0275 *DRILLED CAISSON (900 MM) 0.000

0.000

503-00036  
 

227.000

M   

259.60000 0.000.000

0.00

0280 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

2.400

M3  

410.80000 0.000.000

0.00

0285 CONCRETE CLASS D 0.000

0.000

601-03000  
 

8.200

M3  

423.20000 0.000.000

0.00



CONTID: C14350         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14350-BID    ESTIMATE RUN 08/11/2003

PROJECT: IM 0252-362                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:16

CUMULATIVE
AMOUNT

CAT NO0300 SITE B - WALL 

0290 *STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40400  
 

3,733.500

M2  

4.00000 0.000.000

0.00

0291 ADDED ITEM (DOLLAR)/ RED ACCENT PAINT ADDED BY CMO 
#007, MCR LINE #4

0.000

0.000

900-00006  
 

2,530.000

DOL 

1.00000 0.000.000

0.00

0295 REINFORCING STEEL 0.000

0.000

602-00000  
 

355.000

KG  

1.20000 0.000.000

0.00

0300 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

156.000

KG  

1.80000 0.000.000

0.00

0305 450 MM REINFORCED CONCRETE PIPE 0.000

0.000

603-01180  
 

4.000

M   

447.10000 0.000.000

0.00

0310 *600 MM REINFORCED CONCRETE PIPE 0.000

0.000

603-01240  
 

56.000

M   

227.90000 0.000.000

0.00

0315 INLET TYPE C (2 M) 0.000

0.000

604-00305  
 

1.000

EACH

3,877.00000 0.000.000

0.00

0320 VANE GRATE INLET (2 M) 0.000

0.000

604-25005  
 

1.000

EACH

5,654.00000 0.000.000

0.00

0325 VANE GRATE INLET (4 M) 0.000

0.000

604-25010  
 

1.000

EACH

6,682.00000 0.000.000

0.00

0330 *GUARDRAIL TYPE 7 (SPECIAL) 0.000

0.000

606-00705  
 

146.000

M   

339.00000 0.000.000

0.00

0335 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

112.000

M   

5.20000 0.000.000

0.00



CONTID: C14350         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14350-BID    ESTIMATE RUN 08/11/2003

PROJECT: IM 0252-362                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:16

CUMULATIVE
AMOUNT

CAT NO0300 SITE B - WALL 

0340 *FENCE CONCRETE (SOUND BARRIER) 0.000

0.000

607-15000  
 

1,760.000

M2  

367.90000 0.000.000

0.00

0340 MATERIAL ALLOWANCE FENCE CONCRETE PANELS 0.000

0.000M2  

231.30000 0.000.000

0.00

0340 MATERIAL ALLOWANCE FENCE CONCRETE PANELS 0.000

0.000M2  

231.30000 0.000.000

0.00

0342 ADDED ITEM (DOLLAR)/ STEEL COLUMN MODIFICATION 0.000

0.000

900-00006  
 

4,246.300

DOL 

1.00000 0.000.000

0.00

0345 GUTTER TYPE 2 SPECIAL 0.000

0.000

609-24000  
 

120.000

M   

64.00000 0.000.000

0.00

0350 *DETOUR PAVEMENT 0.000

0.000

621-00450  
 

244.400

M2  

33.50000 0.000.000

0.00

0355 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

0.500

L S 

11,482.00000 0.000.000

0.00

0360 *MOBILIZATION 0.250

0.000

626-00000  
 

0.500

L S 

39,494.00000 9,873.500.250

0.00

0365 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

16.000

L   

334.90000 0.000.000

0.00

0370 *FLAGGING 0.000

0.000

630-00000  
 

434.000

HOUR

21.80000 0.000.000

0.00

0375 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

68.000

DAY 

230.00000 0.000.000

0.00



CONTID: C14350         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14350-BID    ESTIMATE RUN 08/11/2003

PROJECT: IM 0252-362                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:16

CUMULATIVE
AMOUNT

CAT NO0300 SITE B - WALL 

0380 *TRAFFIC CONTROL MANAGEMENT 0.000

0.000

630-00012  
 

42.000

DAY 

310.00000 0.000.000

0.00

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

46.00000 0.000.000

0.00

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

0.000

630-80342  
 

14.000

EACH

75.00000 0.000.000

0.00

0395 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

20.000

EACH

52.00000 0.000.000

0.00

0400 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

154.000

M   

69.70000 0.000.000

0.00

0405 *TRAFFIC CONE 0.000

0.000

630-80380  
 

18.000

EACH

13.00000 0.000.000

0.00

0410 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 FORCED ACCOUNTS FUEL FOR AFA DIRT OPERATIONS 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 F/A MAINTENANCE FOR AFA 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14350-BID    ESTIMATE RUN 08/11/2003

PROJECT: IM 0252-362                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:16

CUMULATIVE
AMOUNT

CAT NO0300 SITE B - WALL 

0430 FORCED ACCOUNTS UTILITIES 0.000

0.000

700-70036  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 9,873.500.00935,317.51CURRENT AMT0300 $ $ $

CAT NO0400 C. E. BID ITEMS 

0435 SANITARY FACILITY 1.000

0.000

620-00020  
 

2.000

EACH

1,148.00000 1,148.001.000

0.00

CAT 1,148.000.002,296.00CURRENT AMT0400 $ $ $

$ 284,792.5857,555.32$1,718,174.25$CURRENT AMTPROJECT TOTAL


